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SUMMARY
Mission Support, Project Basdine Summary (PBS) OTO1, consists of four sub-projects:

Panning and Integration [Work Breakdown

Structure (WBS 1.8.2.1)]

Systems Engineering (WBS 1.8.2.2)

Environmental Compliance (WBS 1.8.2.3)
The Environmenta Compliance Program is composed of two elements. These two
elements were sland-a one programs known as the Hanford Environmenta
Management Program (HEMP) and the Effluent and Environmental Monitoring
Program (EEM) prior to FY99. Although there is asingle program, these dements

retain their identity on the Integrated Priority List as two separate Units of Anayss.
Public Safety and Resource Protection (WBS 1.8.2.4)

In addition, Richland Directed Activities, PBS OT04, isincluded in this section. It consists of generd
gte requirements such as:

Resource Conservation and Recovery Act [RCRA] Mixed Waste Fee (management fee)
Department of Hedth (DOH) Oversight (air monitoring)

Downwinder Litigation

Permitg/site support [State of Washington (air emissions program)]
Emergency Preparedness Grants

State of Oregon Hanford Oversight

Payment in Lieu of Taxes

Hanford Advisory Board/Miscellaneous Grants (Hanford Openness Pandl)
Uranium Mass Baance Project (Paducah)

Nationa Security Anayss (formerly declassfication of documents)

Other minor financid assstance grants and contracts.

NOTE: Unless otherwise noted, the Safety, Conduct of Operations, Milestone Achievement, and
Cost/Schedule data contained herein is as of April 30, 2000. All other information is as of May 17,
2000.

Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that 23 of 25 milestones
(92 percent) were completed on or ahead of schedule, 1 milestone (4 percent) was completed late and

1 milestone (4 percent) is overdue. The Milestone Achievement detalls, found following cost and
schedule variance andlys's, provide further information on al milestone types.

SITE PLANNING AND INTEGRATION (SP&I)

Integrated Priority List (IPL) Activities 3 ThelPL for Hanford was submitted
to DOE-HQ on April 14, 2000. The decrement, target, target plus 10%, and Critica Needs funding
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levels were provided in the Integrated Planning, Accountability, and Budgeting System (IPABS) a
DOE-HQ. A compliance case was aso developed (using the Environmental Management [EM] Peer
Review categories) and submitted to DOE-HQ. Tied to the IPL, the "What Are We Buying"
judtification document was prepared for use by EM daffersin talking with regulators. This document
provides the approved IPL and a benefityimpact summary of each Unit of Andyss keyed to the IPL.

Project Baseline Summary (PBS) Activities ¥ ThelLife Cycle Basdines and
Project Basdline Summaries were aso submitted in April to DOE-HQ. Following DOE-HQ review,
the submission was approved on April 28, 2000 for use by EM staff to prepare for the EM FY 2002
mini-review and the FY 2002 Corporate Forum.

UNICALL % Aspart of the FY 2002 budget preparation process, the following FY 2002 DOE-HQ
Chief Financid Officer’s (CFO) UNICALL deliverableswere prepared in April:

Information Management Crosscut
Congtruction Project Data Sheet
General Plant Project

Work for Others Report

Motor Vehicle Statement

Resource Loaded Summary Schedule % The Resource Loaded Summary
Schedule was submitted on May 10, 2000. Approva of the basdine change request to include this
scope (deleting other scope) was gpproved on May 4, 2000. Meetings have been conducted with the
Projects to review summary schedules and identify where opportunities for improvement can be made.
The resource-loaded summary schedule identifies approximately 1200 activities, summarized from
approximately 29,000 detailed project schedule activities. It is expected to drive improvementsin
summary levd lifecycle schedules of Projects to include cost and logical relationships that can better
facilitate management decision-making in determining/vaidating work scope priorities, impacts of
various aternatives, and impacts due to basdine changes.

A review of the progress of development was made on April 21, 2000. Effortsto include the
Environmenta Restoration project in the summary product have been delayed pending receipt of
schedule information from BHI.

IPABS/ZHANDI/PERF Systems Documentation % Inresponseto SP&I’'srequest,
LMS completed and delivered system design documentation for HANDI, PERF (the performance
module), and four of the Sx EM Integrated Planning, Accountability and Budgeting System (IPABS)
modules (Baseline Change Control module [BCC], Centrd Milestone Module [CMM], Integrated
Priority List [IPL], and Project Execution Reporting Module [PERM]). This documentation gives a
thorough reference of each gpplication’s use and function, provides a basdine description for future
modifications, and satisfies the requirement of HNF-PRO-2778, IRM Application Software System
Life Cycle Sandards.
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Mission Area Strategic Synopses % SP&I collected updated Misson Area
Strategic Synopses from the projects. These synopses provide a one- page summary of the work to be
performed by Mission Areawith emphasis on the budget yesar.

Performance Management Meetings ¥ Thefirg quarterly performance
management meeting addressing “ The Future” was held on April 12, 2000. Fluor addressed its
economic trangtion activities, a“Future’” overview and an advance briefing of aplanned Site
Management Board presentation was given, and PNNL presented its “ Activities At The Laboratory
That May Lead To The Future.” The April “River” and “Plateau” performance management meetings
were both cancelled.

Environmental Management Performance Report (EMPR) % TheMay
EMPR schedule was accelerated one and one-haf weeks to support the mid-year review with DOE-
HQ. Ddlivery of bound copies occurred on May 5, 2000. Thisissue includes quarterly data regarding
the status of Environmental Management (EM) performance messures.

Business Management Oversight Process (BMOP) Status % FH
BMORP points of contact are in the process of determining existing documents and reports to
demongdrate fulfillment of BMOP criteria. Some points of contact are continuing to work to modify or
delete BMOP sections. In June, SP& 1 will collect and compile examples of the documents intended to
form the required BMOP sdif-assessment.

SYSTEMS ENGINEERING AND INTEGRATION (SEI)

Technical Baseline Products % SysemsEngineering and Integration continued to
support the projectsin the PBS process. SE&| is currently working through inter-Ste discrepancies
between shipping and receiving sites and the technology needs of the PBS update in IPABS.

SE&| continues to support in the Schedule Options Study. SE& | is also supporting the effort to
integrate the 100 Area strategy, the 300 Area strategy, base operations analyss, infrastructure strategy
and the 200 Area Strategy .

Management Systems Solutions — FH Systems Engineering and Integration continues to work with
CH2MHIill (CHG) Systems Engineering and DOE-RL to determine future support to the Hanford Site
Technical Database (HSTD) as the source of data for various HQ data cals. Based on recent
organizationa actions taken at CHG, there is a concern that future support to the HSTD may be
discontinued.

The reconfiguration of the Configuration Management Plan and its implementing documentation is
continuing. It will be released for review upon gpprova of HNF-PRO-589, which is expected in mid
duly.

SE&| Infrastructure %2 SE&| is developing aweb page that will link to the Project Support and
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Management Systems web pages.

Project reviews of the strawman output of the Site-staffing model are progressing. Completion of the
review and comment incorporation is expected in mid June.

Significant efforts associated with the startup of the new software platform (SLATE) for the Integrated
Regquirements Management System and the HSTD began this month. Activitiesincdudeingaling SLATE
clients, participation in aworkshop to define integrated SLATE processes, coordinaion of SLATE
training scheduled later this month, and definition of SLATE schema SE& | isaso assessing the
feasbility of usng SLATE asatool to manage PFP criticdity safety documents.

ENVIRONMENTAL COMPLIANCE PROGRAM (ECP)

RCRA Permit Revision and Implementation

Continued coordination and support for preparation of an Apped of the Modification E
proposed Permit modifications. Held several meetings to develop sirategy and identify
information and resources required for appeding the Permit. Prepared briefing on status and
path forward for senior management.

Coordinated the RCRA Permit Steering Committee meeting. ssued draft meeting minutes for
review/comment, and issued the minutes asfind.

Coordinated/prepared presentation for site wide M-20 Milestone Quarterly Status mesting.
Obtained Ecology approva on removing Dangerous Waste Training Plans from the RCRA Part
B Permit Application for the 222-S Laboratory Complex.

Air

Provided management and integration support billing verification and tracking asbestos Notice
of Intent (NOI) approvas for the PHMC contractors aswell as BHI, JCI, and PNNL.
Supported meetings and phone consultation as interpretive authority, project document reviews
for facility modifications, and Clean Air Act (CAA) interpretations/applicability determinations.
Verified find draft content for the Hanford Site Report.

Drafted multi-contractor certification process for Air Operating Permit (AOP) supplement
(including finalized tranamittd letter to DOE and ghost |etter/ certification to the agencies) as well
asinterna PHMC certification process.

Provided DOE requested coordination for Ecology Air technical assistance proposal/
workshop.

Developed pre-proposa comments on the air toxics new source review reform to WAC 173-
400-110 and WAC 173-460, including coordination of multi-contractor input to Ecology.
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Inspections/Assessments

Coordinated/supported regulatory agency ingpections including follow-up informetion for:
200 Area Effluent Treatment Facility (ETF) Ecology Inspection
222-S Ecology Tour
WRAP Ecology Tour
Minor stack ingpection of the 291-T-1 and 296-T-7 at the T-Plant complex and stacks
296-T-11 and 296-T-12 & the TRUSAF building
Environmental Protection Agency (EPA) Leve |1 inspection of the 296-W-04 &t the
WRAPfacility
EPA levd 1l ingpection of the 291-Z-1 stack at the PFP complex
Minor stack ingpection of the 296-A-22 at the 242-A Evgporator building.

Performed environmental assessments at the request of FH facilities:
. EPCRA Assessment of T-Pant
Compliance Assessment of PFP
Compliance support to RCP Re: Trangtion of the 324 Facility
Resource Conservation and Recovery Act (RCRA) General Assessment of 222-S
RCRA Generd Assessment of 300 Trested Effluent Disposa Facility (TEDF)
Multi-media Generd Assessment of PFP
Performed Clean Water Act (CWA) pre-Facility Evauation Board (FEB) compliance
assessment for PFP.

Performed scheduled RCRA Permit required ingpections of the 200 West RCRA Permit
Inspection, and High Water River Inspection. Prepared RCRA Permit Quarterly Reports, plus
follow-up on observations.

Performed scheduled 600 Area Inspections along the railroad tracks across from 300 TEDF,
apparent oil were observed, and on the DOE spur near Energy Northwest # 1 Plant, 20 rall
engines were observed stored/staged on the tracks. Many of the engines were currently leaking
to the ground. Appropriate actions were taken to notify the owners (private company) of the
engines to initiate cleanup activities.

Compliance

DOE Order 435.1 "Radioactive Waste Management™ Implementation Plan submitted on
schedule.

Integrated "implementation of the contingency plan” criteria between Hanford Site prime
contractors and Fuor Hanford projects as part of a Centra Environmental Committee subteam.
Asssted with the response to the M32/Ecology Notice of intent (NOI) to take enforcement
action |etter.
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Spill

Continued recovery actions for the WSCF Test Method deviation issue and associated Sitewide
impacts, induding:

issued two status updates for the RCRA Focus Action Plan

completed sitewide sample-by-sample impact review

attended response team mesetings/briefings.
Supported resolution of numerous "wak-in" compliance issue requests for the Nuclear Materia
Stabilization Project, River Corridor Project, and Site Infrastructure Project.
Maintained operation of Exercise Action Tracking System (EATS)/issued weekly EATS
compliance status reports.
Supported/supplied compliance action information request to Office Support System (OSS)
and Legd.
Supported/supplied compliance requirements milestone status information to FH President's
Office.
Responded to severd requests for information including: RCRA permits for dl statesin Region
10; how medicd facilities handle rinsate from people who are contaminated with
hazardous/chemica waste; and how the Navy Bases are regulated by Ecology, if at dl, for the
Underground Storage Tanks (UST) containing radiologica materia and hazardous waste
congtituents.
Monitored/followed severa environmental rulemaking activitiesincluding: Mode Toxic Control
Act Rule New Source Review Rule; Water Qudity Trienniad Review; Radiologica Cleanup
Standards, and Radiation Protection Air Emisson Rules. New information was distributed to
contact across the Hanford Site, and the Hanford Environmental Report was published on the
Web with information including; EPA 1ssues Proposed Rule to Defer Certain Polychlorinated
Biphenyls From the Phase IV Land Disposa Redtriction Standards; Federal Appeals Court
Settles Corrective Action Management Unit Lawsuit; and Ecology Releases Draft New Source
Review Rule.

and Release Reporting

Provided reporting coordination for fourteen (14) non-reportable releases of a hazardous
substance and/or a petroleum product released to the environment. All of this release were
cleaned up and disposed of per state and federal requirements. There was one (1) reportable
event, with arelease to the environment and one (1) reportable code non-compliance event that
was reported directly to the offste regulatory agency(s) by the FH Environmental SPOC.

The HNF-PRO-453 procedure is being rewritten for clarity with no scope impact changesto
the Projects, and will be sent through the PHMC review procedure process in several weeks.
The HNF-PRO-453 procedure will be incorporated within the HNF-PRO-060 as an umbrella
procedure for Stewide reporting issues.

Project Support/Coordination

The process for confirming readiness for FH to support activities for the next phase of the
Office of River Protection (ORP)/British Nuclear Fud Limited (BNFL) vitrification plant was
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completed. The readiness assessment package was confirmed by an independent review team
and forwarded to ORP.

Assged PFP in setting up some regulatory files (in the tank system area) and met (first of two
meetings) with PFP to discuss future Environmenta Services (ES) hdlp.

Chemical Management

A team charter wasfindized. The charter was subsequently transmitted to al POCs, their
respective managers, and the facility/project managers.
Continued the database fields devel opment:
Information on container types and measurement units was handed out for review by the
POCs.
A specid meeting will be held to address specific mapping issues associated with the
exiding system data.
Chemica Management Systems (CMS) functionality changes were completed. PNNL now has
direction to revise the CM S database for FH use arting May 1.
The new chemica eva uation process was presented, and a preferred option chosen.
A task is underway to standardize the contract language for subcontractor’ s respongbilities for
the management of chemicals. Prdiminary information has been prepared, and amesting with
the contracting department will be held soon.
A task has begun that will define the method(s) used to receive chemicds at the facilities.
A task has begun that examines the Q-leve ingpection process, and will determine how P-card
chemical purchases will integrate into this process.
A chemica management web page has been designed and is currently on the developmenta
area of theintranet. The page will serve to status the project in the short term, and will be an
information resource on alonger-term basis.

Management and Administrative Support

The Environmenta and Regulatory (E& R) website continues to expand. Updates of meeting
agendas'minutes continue each month. Future items are being developed and posted on the
gte.

A request has been made to expand the agency report to include al contractors instead of the
current FH only. Work has begun on this expansion and should be complete soon.

Prepared presentation in support of the ECP Midyear Review by DOE Headquarters

EM-43

Coordinated the participation of the ECP program in the Safety Expo activitiesheld May 2, 3,
& 4.

PUBLIC SAFETY AND RESOURCE PROTECTION (PSRP)

The PS& RP Program Projects were dl conducted in accordance with the scope, milestones, and
budget defined in the FY 2000 PSRP Program (PBS #RL-OTO01) Multi-Year Work Plan during April.
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ACCOMPLISHMENTS

Site Planning and Integration (SP&l)
The deliverable, Submit Safeguards & Security Crosscut Exhibit for the UNICALL, was
completed on April 5, 2000.
The deliverable, Monthly EMPR was delivered on April 7, 2000.
The ddliverable, Submit Final Updated PBS Part "A" to RL, was completed on April 7, 2000.
The deliverable, Submit Generd Plant Project Reports Exhibit, for the UNICALL, was
completed on April 7, 2000.
The ddiverable, Submit Updated FY 2002 PBS to RL, was completed on April 13, 2000.
The ddliverable, Submit the Primary Budget -Find Energy - Arms Control - Non Proliferation
Exhibit for the UNICALL, was completed on April 14, 2000.
The ddiverable, Submit Work for Others Draft Exhibit, for the UNICALL was completed on
April 14, 2000.
The ddiverable, Submit Motor Vehicle Statement Draft Exhibit for the UNICALL, was
completed on April 14, 2000.
The deliverable, Submit ES&H Crosscut Draft Exhibit for the UNICALL, was completed on
April 14, 2000.
The ddiverable, Submit Information Management Crosscut Exhibit for the UNICALL, was
completed on April 14, 2000.
The deliverable, Mid Year 1.8.2.1 Progress Status with RL, was completed on April 18, 2000.
System Engineering and Integration (SEIl)
An integrated model for estimating office/non-office personnd by areato support DynCorp in
estimating infrastructure needs was completed on May 9, 2000. Review packets are being
prepared for the projects to review their part of the modd and the associated assumptions.
Environmental Compliance Program (ECP)
. Milestone ECP-00-201, "Provide RL the Mid-Y ear NEPA Status Report,” was completed and
delivered on April 12, 2000.
Milestone ECP-00-404, "Provide RL with Air/Water Permitting Schedule," was completed on
schedule. 1t was ddlivered on May 1, 2000.
Milestone ECP-00-307, " Submit DOE Order 435.1 Implementation Plan,” was completed on
schedule. It was delivered on May 15, 2000.

Public Safety and Resource Protection (PSRP)
The new 1999 climate document (PNNL-13117, Climatological Data Summary 1999 with
Historical Data), Key Milestone RLOT011002, was completed on April 12, 2000 (seven
weeks ahead of schedule), and has been sent to be printed and distributed. This document
contains new information on the daily distribution of temperature and precipitation not included
in previous documents.
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The 1998 climate document (PNNL-12087, Climatological Data Summary 1998 with
Historical Data) recently received an Award of Digtinction in the Technical Report Category
by The Communicator Awards, a nationa awards organization that recognizes outstanding
work in the communications field.
The Ecosystem Monitoring Project Biodiversity Plot Monitoring Task staff co-authored a
Journd article published in winter volume of NW Science.
Link, S.O., JL. Downs, L.L. Cadwell, JA. Soll, M.A. Hawke, and J. Ponzetti. 2000.
"Lichens and Mosses on Shrub- Steppe Soilsin Southeastern Washington" NW Science
74(1):50-56.
Culturd Resources Project gtaff completed the Gable Mountain survey during April. Thisjoint
tribal survey was conducted in conjunction with the Hanford Cultural Resources Laboratory and
represented the first survey conducted of a sacred site. The approach used, which was
developed by the tribd partners, will serve asamode for future surveys of sacred Sites.

ISMS STATUS

ECP activities continue to support successful phase Il ISVIS verification. The ISMS CMS Phase |
VdidaiongVeifications (CMS) have been completed for those facilities that have not had Phase 1.

UPCOMING ACTIVITIES

ECP-00-502: "ECRA Section 313 Toxic Chemica Release Inventory.”  Facility toxic
chemica use data has been compiled to support evauation of the Hanford Site reporting
obligations under the Emergency Planning and Community Right-To-Know Act, Section 313,
Toxic Chemicd Release Reporting. Detailed evauation of the dataisin progress to determine
whether a Toxic Chemica Release Inventory Report must be submitted for calendar year 1999.
ECP-00-504: "Annua PCB Document Log - June” Work is continuing to prepare the 1999
PCB Annud Document Log. All input on PCB waste information from BHI, PNNL, and
PHMC contractors has been received and reviewed for completeness and accuracy. An
internd review by FH of apreiminary draft of the PCB Document Logisin progress. A
working draft of the document log will be transmitted to RL and Site contractors for review on
May 30, 2000. Thefina 1999 PCB Document Log is scheduled to be ddlivered to DOE-RL
by June 22, 2000.

ECP-00-803: "Annua Radionudlide Air Emissons Report.” A draft of the Redioactive ar
Emissons Report for the Hanford Site, Cdendar Year 1999, is nearly ready for Site wide
review. Mog of the certifiable data have dready been received and thoroughly reviewed. The
dose cdculations for this offste maximally exposed individud, which Pecific Northwest Nationd
Laboratory performs, have not been completed in time for incluson in the draft report, but
emissions are comparable to those in 1998. The projected doses, therefore, should be will
beneath the federal and state standard of

10 millirem per year.
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Annua Portable/Temporary Radioactive Air Emissons Units (PFTRAEU) and HEPA Vacuum
(HVU) Report to be completed by June 15, 2000.

The PS& RP Program will complete the 1999 Site Environmental Report (FO Milestone
RLOTO013003) in September 2000.

COST PERFORMANCE ($M):

BCWP

ACWP

VARIANCE

Mission Support 1.8

$18.1

$20.6

-$2.5

The $2.5 million (14 percent) unfavorable cost variance is due to severd factors. Further information at
the PBS leve can be found in the following Cost Variance Andlyss details.

SCHEDULE PERFORMANCE ($M):

BCWP

BCWS

VARIANCE

Mission Support 1.8

$18.1

$22.4

-$4.3

The $4.3 million (19 percent) unfavorable schedule variance is due to severd factors. Further
information a the PBS level can be found in the following Schedule Variance Andyss detalls.

FY 2000 COST/SCHEDULE PERFORMANCE — ALL FUND TYPES
CUMULATIVE TO DATE STATUS — ($000)

FYTD

By PBS BCWS BCWP ACWP SV % Ccv % PEM FYSF EAC

PBSOT04 RL Directed

-379 -489
WBS181 Support $ 8570 $ 5393 $ 7,970 $ (3177) -37% $ (2,577) -48% $ 22,053 $ 22,053 $ 22,053

peSOTOL  MISSOn

SupportOther $ 13867 $ 12752 $ 12644 $ (L,116) -8% $ 108 1% $ 23649 $ 23025 $ 22,850
WBS 1.8.2

MY Ps

Total $ 22437 $ 18145 $ 20613 $ (4,293) -19% $ (2,469) -14% $ 45703 $ 45078 $ 44,903
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COST/SCHEDULE PERFORMANCE INDICES
(APRIL 2000 AND FYTD)

O ==MONTHLY SPI —®—MONTHLY CPI *— FYTD SPI —FYTD CPI
2.00 1
O Y . L
1.60 1 Behind Schedule / Under Budget
T o R e
a
o 1.20 1
3 4
9 1.00
s
= 0.80 T
©
> R P
0.60 7
0.40 7
020 1 )
0.00 T T T T
OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
CcosT BEWP SCHEDULE BEwWP
INDEX = ACWP INDEX = BCWS
= 2000, falas I DOVL I DEC I JADNL LD MAD. ADRD MLA R IHINI JLLL ALLC SED
MONTL SRl ng@l ng@l ng@l 05 061 074 la¥2wi
MONTHILY CPI =227 1 03 [aXe] 083 059 07
imVasnlas] 0.9 0.9 0 al 085 083 031
imVain¥asl 224 - 1 1.07 008 000 [ake]
MONTHLY BQWS. ‘RQ'AQQ ‘RQ'71 2 $3.221 ¢.’2,an $2.738 ‘RQ"I 80 ¢.’2’an $3.281 $2 782 ‘RR'L‘\QA $5832 $5.836
MONTLI BOWD $3 2330 L3 o0 0:’2,(\97 Q’),13§_ s] 666 $;2 355 ﬂ:’)’an
MONTLI ACO\ND (¢1’/1 2, a:o'gsc < ’097 L2 229 Q’)f:’.)r'\ QQ'OOE L2 629
EYTD BCWS $3493 $7 209 $10430 $13510 $16.248 $19428 $22437 $25 719 $28 500 $34035 $39867 $45 703
ImVainl=TaV.Vis] ¢’J"2’20 %'89; $9'07Q L1 7,1 04 D1 ’2'771'\ L1 Qy’l 36 L1 Qy'l 45,
LY T AC\ND Vi W wie)Y $£1.192 @110 $£11. 201 $£12.021 ¢170_‘E L20612
CosT VARIANCE ANALYSIS: (-$2.5 M)
WBS/PBS Title
1.8.1/0T04 RL Directed Support

Description/Cause: The $2.6 million (48 percent) unfavorable cost variance is due to paymentsin lieu
of taxes to Benton, Franklin and Grant Counties are not due to be paid until September / October time
frame.

Impact: No impact.

Corrective Action: No corrective action required.

1.8.2/0T01 Mission Support
Description/Cause: The$ .1 million (1 percent) favorable schedule variance is within acceptable
reporting thresholds.

Impact: No impact.
Corrective Action: No corrective action required.
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SCHEDULE VARIANCE ANALYSIS: (-$4.3 M)

1.8.1/0T04 RL Directed Support

Description/Cause: The $ 3.2 million (37 percent) unfavorable schedule variance is due to payments
in lieu of taxesto Benton, Franklin and Grant Counties are not due to be paid until September / October
timeframe.

Impact: No impact.

Corrective Action: No corrective action required.

1.8.2/0T01 Mission Support

Description/Cause: The$ 1.1 million (8 percent) unfavorable schedule variance is due to SP&|
awaiting gpprova of three BCR’ s which will reduce basdline work scope.

Impact: No impact.

Corrective Action: SP&I has submitted and is awaiting gpprova of three BCRs which will reduce
basdline work scope

ISSUES

Technical Issues

| ssue: Budget Update Guidance (BUG) Delay % The BUG is 4ill not available from Misson Planning
Divison. It wasdueto FH in March.
Impact: Dday in receiving requirements for FY 2001 MY WP may result inadday in
displaying the eectronic MY WP report in Handi.
Corrective Action/Status— Asthe Multi-Y ear Work Plan (MY WP) process and its products
are being re-engineered, it is anticipated that FH will recaive find guidance by June 15, 2000.

I ssue: Contract Analytical Laboratory Audit and Findings % No new significant problems have been
encountered on the Surface Environmenta Surveillance Project.
Impact: Impacts are minor and are being managed with periodic contact with the contract
laboratory.
Corrective Action: The audit performed in July 1999 was officialy closed out.

DOE/Regulator/External Issues

I ssue: Modification E to the Hanford Facility RCRA Permit % As part of recent high-leve discussons
between State of Washington and DOE gtaff, the Washington Department of Ecology has apparently
decided to delay issuance of the permit, and instead enter into further negotiations over the issues of
concern to DOE.
Impact: The extent of delay, and the nature and form of the negotiations, has yet to be worked
out with Ecology but may require significant contractor resources to support negotiations.
Corrective Actions/Status: FH will support in negotiation efforts with Ecology.
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BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS
($000)

FYO00
PROJECT COoSsT
CHANGE DATE IMPACT DATE ccB CURRENT
NUNMBED QRICIN RCPR TITI E $000 ScH IECH EaNalad=] yiN=I=XVin] =] ADDN\/ STATLIS
SPI-2000-002 10/22/99 |FY 1999 Carryover Scope $248 1 X X 2/3/00 2/3/00 In process
SPI-2000-006 2/17/00 [Modeling Tool & IPL Module Scope $117| X X 2/17/00 | 2/17/00 5/4/00 |Approved
Additions FY 2000
SPI-2000-007 4/28/00 |10% Reduction to FY 2000 1.8.2.1 $675 X Draft
Racalina
PSR-2000-001 Alignment of Budget/Scope to Funding $193| X 5/4/00 |Approved
Allocation and Incorporation of FY 1999
Carrv Over
SSE-2000-003 1/31/00 |Repricing Impacts to Baseline Draft
ECP-2000-003 12/15/00 |Utilization of ECP FY - 99 Uncosted $449 Draft
Carrvover
ECP-2000-004 2/15/00 |Adjust Baselineto Final FY 2000 Funding| $161 In Progress
Allocations and Change ECP-00-410
Milestone Date
ECP-2000-005 4/18/00 |Change Due Date for ECP Milestone In Progress
FCP-0N-704
ECP-2000-006 5/2/00 |Rebuild Automated Bar Coding of Air $193| X
Samples at Hanford (ABCASH) Svstem
ADVANCE WORK AUTHORIZATIONS
Nothing to report.

MILESTONE ACHIEVEMENT

EISCAI YEAR-TO-DATE REMAINING SCHEDUI ED
Completed Forecast TOTAL

MILESTONE TYPE Complleted on Completed Overdue Foreclast on Forecast Y 2000
Early Schedule Late Early Schedule Late

|_Enforceable Aqreement] 13 2 0 ] 0 10 ol 26

DOE-HQ 0 0 0 0 0 2 0 2

RL 5 3 1 0 0 14 0 23

Total Project 18 5 1 1 0 26 0 51
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Tri-Party Agreement / EA Milestones

Number Milestone Title Baseline Date Actual
Completion
Date/Status

ECP-00-302 RCRA Permit Class 1 Mod Notification Quarter 1 10/02/1999 | 09/30/1999
(For Year 2000-2046)

ECP-00-702 RCRA RPTS/DOCS Closure/Post Closure Cost Est. 10/22/1999 | 10/06/1999
to RL

ECP-00-901 | Issue Quarterly NESHAP Status RPT to RL for EPA 10/22/1999 | 10/20/1999

EPC-00-306 | Annual Asbestos Notification of Intent (For Year 12/31/1999 | 12/14/1998
2000-2046)

ECP-00-303 RCRA Permit Class 1 Mod Notification Quarter 2 01/01/2000 12/16/1999
(For FY 2000-2046)

ECP-00-902 Issue Quarterly NESHAP Status RPT to RL for EPA 01/28/2000 | 01/17/1999

ECP-00-410 | Annual PTRAEU Report to DOE-RL (For FY 2000- 02/01/2000 Overdue
2046)

ECP-00-701 | Annual Noncompliance Report to RL 02/17/2000 | 02/09/2000

ECP-00-503 | 1999 Hanford Site Annual Dangerous Waste Report | 02/22/2000 | 02/22/2000
(FY 2000-2046)

ECP-00-501 | Tier Il Emergency & Hazardous Chemical 02/23/2000 | 02/23/2000
Inventory

ECP-00-003 Biennial Assess. Of Info. & Data Access Needs 03/31/2000 | 03/06/2000
EPA/ECO (2000-2046)

ECP-00-801 | Transmit EIS/ODIS Data to INEEL (FY 2000-2046) 04/01/2000 | 04/01/2000

ECP-00-802 I ssue Annual Non-Radioactive Airborne Emissions 04/01/2000 | 04/01/2000
Report (FY 2000-2046)

ECP-00-304 | RCRA Permit Class| Mod Notification Quarter 3 04/02/2000 | 04/02/2000
(For FY 2000-2046)

ECP-00-904 | Issue Quarterly NESHAP Status Report To RL for 04/21/2000 | 04/21/2000
EPA

ECP-00-803 Issue Annual Radionuclide Air Emissions Report 06/15/2000
(For FY 2000-2046)

ECP-00-502 EPCRA Section 313 Toxic Chemical Release 06/23/2000
Inventory

ECP-00-504 | Annual PCB Document Log—June 06/23/2000

ECP-00-305 | RCRA Permit Class| Mod Noatification Quarter 4 07/02/2000
(For FY 2000-2046)

ECP-00-505 | PCB Annual Report —July 07/07/2000

ECP-00-507 | Annual LDR Report (M-26-01) 07/21/2000

ECP-00-906 | Issue Quarterly NESHAP Status Report to RL for 07/28/2000
EPA

ECP-00-703 | Coordinate RCRA Pipe Mapping and Marking (For 09/21/2000
FY 2000-2046)

ECP-00-301 RCRA General Facility Inspections (For FY 2000- 09/30/2000
2046)

DNFSB Commitments
| Nothing to report.
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MILESTONE EXCEPTION REPORT

Baseline Forecast
Number/WBS Level Milestone Title Date Date

OVERDUE — 1

ECP-2000-410 HQ Annua PortableTemporary Radioactive  02/01/00 06/15/00
18.234 Air Emissons Units (FTRAEU) and HEPA

Vacuum (HVU) Report to RL Air and

Water Services
Cause: The 02/01/00 milestone due date does not reflect the due date specified in the

Technicd Workscope Description for this activity. The 06/15/00 due date for this milestone in the
Technica Workscope Description isthe correct due date.

Impact: No impact.

Corrective Action: Change Request ECP-2000-004 has been submitted to change the date in CMM
to 06/15/00.

PERFORMANCE OBIJECTIVES

Nothing to report at thistime.

KEY INTEGRATION ACTIVITIES

Specific components of the PS& RP Program are identified as a critical core project within the
Groundwater/V adose Zone Integration Project.

DOE/RL-99-83 Rev. 5 Mission Support I: 15



